

Revised

Transfer Station Building Committee (TSBC)

Wednesday, April 17, 2019 at 5:30 p.m.

Salisbury Town Hall

***NOTE:** Minutes are considered DRAFT ONLY until reviewed and acted upon at the next regular meeting.*

In attendance: Brian Bartram, Tom Bartram, Bill Braislin, Charlie Kelley, Bob Loucks, Bob Palmer, Curtis Rand, Ed Reagan.

Meeting was called to order by B. Braislin at 5:30PM

Approve Agenda: C. Kelley made a motion to approve the Agenda as written. B. Loucks seconded the motion and all were in favor.

Approve Minutes of the October 17, 2018 Meeting: B. Loucks moved to approve the meeting minutes as presented, B. Palmer seconded this motion and all others were in favor.

Update on Transfer Station Progress

C. Kelley reported that he made a site visit earlier in the day, and all looked good.

C. Rand advised that 1/3 of the job is site work, and we are still a few weeks away from any major developments. The conduit is in place, and backfilling is in progress. There is adequate fill on site, including extra top soil that came from Hotchkiss. If there is excess, there is a possibility of trading some for gravel. Converters for power are being handled by the Engineers. It was clarified that Burlington orders all equipment, and all has been previously spec'd out in the bid. There were elm trees that had to be removed, but they will be replaced. Blasting will be minimal, if any. Anchor and Burlington both have full time supervisors on site. Inspections are done regularly and recorded as regulations dictate. No known obstacles have yet been presented

There is a meeting with USDA on the 29th, who will be visiting monthly. They are conversing with the Bond Attorney regarding short term lending options through Salisbury Bank and Trust to fund a potential May 1st start date for building construction. This is the first Transfer Station project the USDA has taken on, and the only one out of 92 current projects.

In the area of recycling, our current contract with MIRA does not charge for single stream recycling, and product is still going to the Hartford facility. There will be room in the new facility to recycle in different ways, if the future demands.

B. Braislin commended the mailing that was sent out and signed by the Selectmen and Transfer Station. It was informative and helpful to the citizens to understand how to separate their waste properly.

Comments from Members

None

Comments from the Public

None

Adjourn

B. Loucks made a motion to adjourn, C. Kelley seconded the motion and all were in favor.
Meeting adjourned at 6:00PM

Tabitha Brewer

Recording Secretary

RECEIVED
2019 APR 23 A 8:44
SHARON TOWN CLERK